

# Make scope changes visible.

From selected email evidence to priced choices and an owner-approved, unsent draft.

ADDED WORK

26-33 hours

Original demo benchmark A

ORDINARY ADDED-LABOR FEE

\$390-\$495

Estimated value at \$15/hour

DEADLINE COMPRESSION

5 days earlier

20 Oct requested to become 15 Oct

## A | What changed

**Accepted:** responsive landing page, two included revision rounds, 20 Oct deadline. **Requested:** dashboard, Stripe, login, two more revision rounds and delivery on 15 Oct.

| Additional work             | Billable hours | Ordinary added fee |
|-----------------------------|----------------|--------------------|
| Admin dashboard             | 10-12          | \$150.00-\$180.00  |
| Stripe integration          | 8-10           | \$120.00-\$150.00  |
| Login and authentication    | 6-8            | \$90.00-\$120.00   |
| One overflow revision round | 2-3            | \$30.00-\$45.00    |
| Total                       | 26-33          | \$390.00-\$495.00  |

One requested revision remains included: \$0 additional. Earlier delivery adds no standalone labor. Two owner-attributed client-delay days are separate from the five-day deadline compression.

## Three choices before added work begins

01 | REMOVE OR SWAP

\$0 additional

Keep 20 Oct. Remove additions or approve an effort-equivalent swap.

02 | EXTEND

\$390-\$495

26-27 Oct indicative. Ordinary fee; 8 h/day plus 2 client-delay days.

03 | RUSH

\$487.50-\$618.75

15 Oct only if approved. Includes 25% on added labor (\$97.50-\$123.75).

Schedule estimates require confirmation of the working calendar and actual capacity.

B | LIVE MERMAIL RESULT - A DISTINCT PRICING SCENARIO

1 saved draft | 1 verified readback | 0 sends

15-22 h at \$23.50/h: \$352.50-\$517.00 ordinary; 10% rush gives \$387.75-\$568.70. These are the amounts in the saved draft, not A's benchmark.

Saved and read back on 04 Oct 2026, 15:49:15 UTC. Exact approved text and recipients matched; draft remains unsent.

**Evidence limits:** two pre-existing synthetic self-addressed Sent emails; scan status null, sender authentication unknown. Estimates, rates, revision usage and delay attribution are hypothetical owner inputs. Estimated fees are not revenue, a client agreement, a signed contract or a payment.